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CCR No. 96-0621 Logged Date 6/11/96 Rev. - Request Type CCR
Priority Routine [_] Urgent [X] Emergency [_] | Affected Release A Change Class ||

Title (description) Security Risk Management Plan for Release A for the ECS Project

Documents Affected

627-CD-001-002

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0352

[]

RTM Change Start New Baseline |:|

Problem

CDRL/144 requires submittal of Security Risk Management Plan as described in DID 627/0OP3

Proposed Solution

This document is an updated submission of DID 627/OP3 for Release A.

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O
QA Rel. A Rel. B [ ] Rel. IR1 [] MRS [ ] SMO Subconts [ ]
Al [] Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Jim Fisher (signed) Jim Fisher 6/12/96
Signature Date
Office SMO Office Manager (signed) Farzad Davarya 6/12/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson (signed) Joe Guzek 6/19/96
Signature Date
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